
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 07/01/2014

to 07/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0002

07/23/2014

Contract Location: Time Allowed:

ORTH BYPASS) BEGINNING AT SR 18 AND EXTENDING TO SR 22 

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

12/13/2013

12/27/2013

04/02/2014

04/08/2014

06/06/2014

00/00/0000

00/00/0000

1150 Days

05/31/2017Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 8.61

99 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$41,998,225.53

$41,444,694.94

$39,901,964.55

4.99%

Counties:

Jones

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

322540-      $41,991,825.53 $41,438,294.94 $39,895,564.55 4.99% $1,314,833.28

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 07/01/2014

to 07/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0002

07/23/2014

Project Number: 322540-      SR 899 (GRAY NORTH BYPASS) - RDWY CONSTRUCTION

 

STP00-0004-02(031)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,677,008.78 $625,142.16 $1,051,866.62

Non-Participating $419,252.20 $156,285.54 $262,966.66

Total Earnings $2,096,260.98 $781,427.70 $1,314,833.28

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $2,096,260.98 $781,427.70 $1,314,833.28

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $2,096,260.98 $781,427.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,314,833.28

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 07/01/2014

to 07/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0002

07/23/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 201-1500     CLEARING & GRUBBING - LS  1.000 .130

 4969621.000 .210

STP00-0004-02(021)

 

.340 $1,043,620.41 $1,689,671.14

0100 643-0104     FIELD FENCE BARBED WIRE, 4 STRANDS LF  22,083.000 .000

 4.300 5,712.000

 

 

5,712.000 $24,561.60 $24,561.60

Category Amount: $1,068,182.01 $1,714,232.74

Category Number: 0030 DRAINAGE

0151 207-0203     FOUND BKFILL MATL, TP II CY  1,724.000 116.331

 42.500 239.080

 

 

355.411 $10,160.90 $15,104.97

0156 500-3101     CLASS A CONCRETE CY  4,447.000 59.785

 430.000 244.342

 

 

304.127 $105,067.06 $130,774.61

Category Amount: $115,227.96 $145,879.58

Category Number: 0040 PERMANENT EROSION CONTROL

0271 163-0240     MULCH TN  9,010.000 12.480

 69.250 5.480

 

 

17.960 $379.49 $1,243.73

Category Amount: $379.49 $1,243.73

Category Number: 0030 DRAINAGE

0286 511-1000     BAR REINF STEEL LB  80,081.000 7,118.365

 0.780 34,068.445

 

 

41,186.810 $26,573.39 $32,125.71

Category Amount: $26,573.39 $32,125.71



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 07/01/2014

to 07/15/2014

Rpt-ID: RCPESPRJ

Contract ID: B14711-13-000-0

Estimate Summary By Project

Estimate Number: 0002

07/23/2014

Project Number 322540-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 PERMANENT EROSION CONTROL

0326 700-8000     FERTILIZER MIXED GRADE TN  108.000 .750

 630.000 .750

 

 

1.500 $472.50 $945.00

Category Amount: $472.50 $945.00

Category Number: 0050 TEMPORARY EROSION CONTROL

0346 163-0232     TEMPORARY GRASSING AC  90.000 6.250

 210.000 4.500

 

 

10.750 $945.00 $2,257.50

0361 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  79.000 .000

/SAND BAGS 277.000 .750

 

 

.750 $207.75 $207.75

0476 171-0010     TEMPORARY SILT FENCE, TYPE A LF  52,969.000 1,337.250

 1.700 255.750

 

 

1,593.000 $434.78 $2,708.10

0481 171-0030     TEMPORARY SILT FENCE, TYPE C LF  109,420.000 3,147.750

 2.800 3,083.250

 

 

6,231.000 $8,633.10 $17,446.80

Category Amount: $10,220.63 $22,620.15

Category Number: 0010 ROADWAY

0491 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 231700.000 .019

STP00-0004-02(031)

 

.269 $4,402.30 $62,327.30

0501 153-1300     FIELD ENGINEERS OFFICE TP 3 EA  1.000 .000

 137500.000 .650

 

 

.650 $89,375.00 $89,375.00

Category Amount: $93,777.30 $151,702.30

Project Total Amount: $1,314,833.28 $2,096,260.98


